CALIFORNIA CHANGE ORDER (CO) CO No.: 00230

High-Speed Rail Authority
TITLE: FB-10-0219 Remediation Work DATE: 10/19/2018
PROJECT: <Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Excavate, remediate, classify, and dispose of contaminated soils on Parcel FB-10-0219.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $308,536.20. This lump sum constitutes full

and complete compensation, including all markups, from the California High-Speed Rail Authority for providing
those services, labor, materials, equipment, tools and incidentals, necessary to implement the change described

above.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the
work described above.

TIME ADJUSTMENT:
Any potential delay or impact due to this Change Order shall be evaluated in accordance with the Contract

provisions, including Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the
General Provisions.

$202,200.00 $202,200.00 o

0744 00001 HazMat Scils based on partial unit rate due to omitted 1.0 LS
scope paid direclly to Weir Floway T
0744 00002 Site directed T&M to identify soils, test soils, excavate 10 LS $106,336.20. $106,336.20 0
soils to HSR property :
Total: $308,536.20 0
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CALIFORNIA

High-S I Rail Authority CHANGE ORDER (CO) CO No.: 00230
TITLE: FB-10-0219 Remediation Work DATE: 10/19/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order. all terms and conditions of the Contract, as previously modified, remain
tnchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and censtitutes a mutuai accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contracior certifies as true, under
penaity of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time andfor compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matier giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is faisely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontraciors are involved] are sworn certifications from each Subcontractor invelved in the Wark or event
contempiated by this Change Order in the form above.

Tutor Perini/Zaghry/Parsons, a Joint Venture

Acceptance by A~
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Ghassan Arigat — Project Manager/Director pj
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